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Dear Mr. Miller:

Attached please find the Monthly Progress Report No. 74 for December 2015/January 2016.

This report was prepared on behalf of the International Paper Company and McGinnes

Industrial Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in
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Monthly Progress Report No. 74 December 2015/January 2016
Submitted January 15, 2016
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS
Channelview, Texas

The Unilateral Administrative Order (UAOQ) for the Remedial Investigation/Feasibility
Study (RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview,
Texas, (USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on
November 20, 2009. The Respondents include International Paper Company (IP) and
McGinnes Industrial Maintenance Corporation (MIMC).

A. Summary of Work Performed — December 2015/January 2016

The Respondents, Anchor QEA, and Integral Consulting completed work on the following
tasks:
e Submitted Monthly Progress Report No. 73 to the United States Environmental
Protection Agency (USEPA) on December 15, 2015.
e Continued to coordinate with USEPA on its review of alternatives presented in
the Draft Final Interim Feasibility Study (FS).
e Continued to coordinate with USEPA during its review of Draft Sampling and
Analysis Plans (SAPs) for sediment, porewater, groundwater, and surface water.
e Collected sediment samples on December 23, 2015 in seven locations on the
armored cap constructed as part of the Time Critical Removal Action (TCRA)
performed at the Site; the sampling took place pursuant to a work plan approved
in connection with the Operation, Maintenance, and Monitoring Plan for the
TCRA with the sediment samples being collected and analyzed in accordance
with the approved RI/FS Sampling and Analysis Plan: Sediment Study San Jacinto
River Waste Pits Superfund Site (Integral and Anchor QEA 2010) and related
appendices.
e Received comments from USEPA on Draft Addendum 1 to the Sampling and
Analysis Plan: TCRA Cap Porewater Assessment on January 12, 2016.

B. Summary of Agency Communications

The written communications between Respondents and USEPA subsequent to the
issuance of the UAO are summarized in the attached Table 1.

C. Summary of Sampling Results

Raw data submitted with this report include the field notes associated with collection of
sediment samples on December 23, 2015. Table 2 provides a list of the files included.



Monthly Progress Report No. 74 December 2015/January 2016
Submitted January 15, 2016
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS
Channelview, Texas

D. Problems, Delays, and Solutions

San Jacinto River Fleet Operations (SIRF)

As summarized in previous monthly reports for the RI/FS, the Respondents continue to
be concerned about the potential impacts of the SIRF operations in the immediate
vicinity of the Site. On January 2, 2013, Respondents submitted their comments on the
Revised SJIRF Draft Sampling and Analysis Plan via email to USEPA. The Respondents will
continue to work with USEPA on this issue. Respondents will also continue to work with
USEPA and SJRF, if necessary, should there be a need for access to the SIRF property for
purposes of RI/FS activities. Those discussions would be based on prior communications
in that regard, which are described in the monthly reports submitted under the
Administrative Settlement Agreement and Order on Consent for Removal Action for the
Site.

F. Projected Work for Next Two Reporting Periods — January 2016/March 2016

The Respondents, Anchor QEA, and Integral Consulting expect to conduct the following
tasks during the remainder of January 2016 through March 2016:

e Continue to participate in and support USEPA on community awareness and
outreach issues.

e Continue to work with USEPA and SJRF, if necessary, on issues associated with
SJIRF’s potential impacts on the Site.

e Continue to address any questions and comments of USEPA regarding the Draft
Final Interim FS as they arise.

e Respond to comments and finalize Draft SAPs for sediment, porewater,
groundwater, and surface water, and proceed with field work once USEPA has
given final approval of the Draft SAPs.

G. Schedule

The Draft Final Interim FS was submitted to USEPA on March 21, 2014, and reviews of
the Draft Final Interim FS by USEPA and the USACE have been ongoing. On August 6,
2015, USEPA directed the Respondents to revise the Final RI/FS Work Plan, dated
November 2010, or to prepare addenda to the Work Plan. On September 30, 2015, the
Respondents provided USEPA with a schedule for completing sampling and analysis
plans (SAPs) and conducting associated field work, data analysis and reporting to fulfill
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USEPA’s directive. The USEPA approved the schedule for submittal of draft SAPs
relating to the future sampling at the Site on October 8, 2015. Porewater and sediment
SAPs were submitted on October 23, 2015, and groundwater and surface water SAPs
were submitted on November 20, 2015. As directed by USEPA, the remaining schedule
for the performance of the work will be considered once the SAPs are completed and
approved. The final RI/FS schedule will depend on the timing of USEPA’s approval of the
SAPs, completion of work associated with the SAPs, and USEPA’s final review and
approval of the FS.

Prepared by:
David C. Keith
Project Coordinator



Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
. R Provided notice of intent to comply and
12/4/2009 Required Notifications pursuant to Paragraphs 51 and None NA “sufficient cause” defenses and identified Project
75 of UAO .
Coordinator.
12/7/2009 Copies of Letters to McGinnes Heirs Regarding Site None NA
Access
12/10/2009 Draft Scoping Meeting Minutes None NA
12/14/2009 Copy of Responsg from Big Star Barge & Boat None NA
Company Regarding Site Access
12/15/2009 Monthly Progress Report No. 1 None NA
12/18/2009 Status Report on Site Access 1/12/2010 ACtIOI’lf to da_te did not constitute "best I_?espondents a_nd EPA spoke regarding the matter
efforts" to gain access. in further detail on 1/8/10.
12/21/2009 HASP None NA
12/21/2009 Anchor QMP None NA
12/21/2009 Integral QMP None NA
Request for comments regarding access agreement
1/72010 for Big Star Barge & Boat Company None NA
Respondents’ proposed AOC has been
forwarded to headquarters and Philip Allen
1/11/2010 Proposed Draft AOC for time critical removal action [1/12/2010 for comment. Time critical removal action
requires imminent and substantial
endangerment finding.
1/12/2010 Copy of Consent Form for Site Access from Big Star None NA
Barge & Boat Company
1/12/2010 Notice of UAO Deficiency None Actions to date did not constitute "best
efforts” to gain access.
1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes |None NA
1/13/2010 Draft Database and Data Exchange Minutes None NA
1/15/2010 Monthly Progress Report No. 2 None NA
Update Regarding Respondents' Efforts to Obtain .
1/15/2010 Access Agreement, Response to Letter from Barbara |1/21/2010 E fforts to .Obta},l n Site access are
: encouraging.
Nann and Request for Extension
1/20/2010 Corres_pondence from Port of Houston Authority None NA
regarding access
1/21/2010 Copies of Site Access Letter From Attorney for 1/22/2010 EPA requested another copy of the letter

McGinnes Heirs




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
1/21/2010 Corresp_ondenge with Port pf Houston Authority None NA
Regarding revised fence alignment
1/22/2010 Coplgs of Slte_ Access Letter From Attorney for None NA
McGinnes Heirs
1/25/2010 Copies of Letters_Sent_to Gary Gladfelter and Tanya None NA
Ammons Regarding Site Access
1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA
1/27/2010 Copy of Correspo_ndenfze with Big Star Barge & Boat None NA
Company Regarding Site Access
EPA’s response to Respondents” proposed AOC EPA will give Respondents additional time
1/27/2010 reqarding Time Critical Removal Action None to respond as to whether Group wants to
9 g enter into AOC for Site stabilization.
Copy of Revised Consent Form for Site Access from
1/26/2010 Big Star Barge & Boat Company None NA
2/2/2010 Copy of Correspo.ndenfze with Big Star Barge & Boat None NA
Company Regarding Site Access
Respondents’ pronosed chanaes/comments on Awaiting finalization of action memo for site
2/4/2010 0 pose q AO(? fo? Time Critgijcal Removal Action 3/5/2010 stabilization before making additional
prop changes to the AOC for site stabilization.
Draft Memorandum San Jacinto River Waste Pits
2/10/2010 Superfund Site Time Critical Removal Action Non NA
Copy of Revised Consent Form for Site Access from
2/11/2010 Big Star Barge & Boat Company None NA
. EPA approved of the form and will await an
2/11/2010 C_opy of executed Consent Form for Site Access from 2/17/2010 access agreement allowing for the RI/FS to
Big Star Barge & Boat Company
take place.
2/15/2010 Monthly Progress Report No. 3 None NA
2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP  |None Comments received March 10, 2010
Correspondence to EPA regarding update to
2/16/2010 Respondents' efforts to obtain access to the site None NA
Submitted the Agency Review Draft of the Quality Consolidated comments 'II:'C()ZI:;(\SV :r?dn'}?itslse%sc g:dl\ljl(;tf:hv;gzg .
2/17/2010 Assurance Project Plan and Field Sampling Plan for Draft Final document submitted on 4/9/2010.

Sediment Sampling

received on March 10, 2010

comment/response table developed for
submittal with Draft Final report




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
2/18/2010 Sampling Plan for sediment sampling on February 2/19/2010 E_PA VYI|| forward for review to EPA's
17, 2010 financial assurance expert.
2/18/2010 Correspondence from MIMC regarding financial 2/119/2010 EPA VYI|| forward for review to EPA's
assurance bond financial assurance expert.
2/19/2010 Copy of prest_entatlon regarding Short-Term None NA
Communications Plan
Letter to Barbara Nann regarding MIMC's
2/22/2010 responsibility to provide access to the V.C. None NA
McGinnes, Trustee tract
Draft Sediment Sampling and Analysis Plan
3/18/2010 Comment Review Meeting Minutes None NA
March 16, 2010, TCEQ, Austin Texas
Draft Field Sampling Plan and Job Safety Analyses This sampling was requested by EPA in an email
4/712010 for the TCRA sampling None NA on March 26, 2010.
4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA  [June 3, 1010 Comments received from EPA by email
Submitted the Draft Final of the Quality Assurance
4/9/2010 Project Plan and Field Sampling Plan for sediment ~ [None NA
sampling
4/15/2010 Submitted Monthly Progress Report No. 5 on April None NA
15, 2010
Approval letter from EPA for .
4/26/2010 implementation of the RI/FS Sediment gieggsf\guested replacement pages for Final
QAPP/SAP. :
Submitted replacement pages to EPA, TCEQ and the
4/3012010 trustees for the Final SAP/QAPP on April 30, 2010 | O NA
Submitted the Draft Chemical Fate and Transport
5/11/2010 Modeling Study design and sampling and analysis None NA
plan addendum on May 11
. . . . Submitted to TXDOT as part of effort to obtain
5/14/2010 Submitted a Soil Sampling and Analysis Plan for the | o NA access into the TXDOT right-of-way for RI/FS

TxDOT right-of-way to TXDOT and EPA

and TCRA activities.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
5/17/2010 Submitted Monthly Progress Report No. 6 on May None
17, 2010
5/91/2010 SubmlFted revised TXDOT right-of-way sampling and None Comments received from TxDOT on May 25,
analysis plan 2010.
. . L . . EPA agreed to recommendations and asked . .
5/25/2010 Subml_tted er_na_ll outlining sediment sampling and 5/26/2010 that human health locations on west bank be Human health Ioca}tlons on west bank moved with
analysis deviations - EPA concurrence in email on May 28, 2010.
reconsidered.
5/27/2010 SubmlFted revised TXDOT right-of-way sampling and None TxDOT approved the revised sampling and
analysis plan analysis plan on June 11, 2010.
5/28/2010 Sub_mltted emal_l summary of VOC data from 5/28/2010 EPA concurred tha_t no further VOC
sediment sampling analyses were required.
Response to 6/4/10 email from Barbara Nann
6/7/2010 regarding access for 3 soil samples in western None
impoundment
Submitted Draft Tissue Sampling and Analysis Plan
6/11/2010 and Draft Technical Memorandum on None
Bioaccumulation Modeling on June 11, 2010
Submitted Monthly Progress Report No. 7 on June
6/15/2010 15, 2010 None
6/25/2010 Submitted comments and responses on Draft RI/FS None
Work Plan
Email from B. Nann forwarding edits to
RI/FS work plan.
. . 7/12/2010 Email from Steve Tzhone with additional
71912010 Submitted Revised Draft RI/FS Work Plan 8/26/2010 comments concerning Site History and soil
sampling in the area of former
impoundments south of 1-10.
7/15/2010 Submitted Monthly Progress Report No. 8 on July 15, None

2010




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
. Email from S. Tzhone forwarding two
7/27/2010 Provided EPA a draft response to comments_on the 8/12/2010 additional comments on the Fate and
Draft Fate and Transport Memorandum Review -
Transport Modeling Memorandum
8/16/2010 Submitted Monthly Progress Report No. 9 on August None
16, 2010
Email from S. Tzhone approving the revised
response to comments and authorizing
submittal of the Final Draft document.
Submitted revised response to comments on the Fate |8/31/2010 Email from S. Tzhong providing corpments
8/17/2010 . . from USGS on sampling and analysis plan
and Transport Sampling and Analysis Plan 9/7/2010 S .
and direction to incorporate comments as
EPA comments by phone. Comments need
to be addressed prior to implementing field
work.
. . Email from S. Tzhone approving the
8/18/2010 Submitted Draft Addendum to the Sampling and —1g,,557 addendum SAP and authorizing sampling in
Analysis Plan (SAP): Sediment Study
Cedar Bayou.
Submitted revised response to comments on the Email from S. Tzhone approving the revised
8/18/2010 Bioaccumulation Modeling and Tissue Sampling and |8/31/2010 response to comments and authorizing
Analysis Plan submittal of the Final Draft documents.
Submitted Draft Meeting Minutes - Agency
8/19/2010 Comments on Tissue SAP and Technical None
Memorandum on Bioaccumulation Modeling
Letter of deficiency from S. Tzhone
requiring Respondents to incorporate EPA's
9/3/2010 Submitted Draft Final RI/FS Work Plan 10/7/2010 Comment Number 4 (sampling of south | <coPondents have 14 days to comply from the

impoundment) provided to the respondents
on August 26, 2010, as part of the RI/FS.

date of the letter.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Email from S. Tzhone approving the
. . . proposed scope of work for additional
9/9/2010 Sme.'tted letter to St_eve Tzhone regarding Site 9/1/2010 fencing and signs and requesting
Warning and Protective Measures e . .
clarification and final design for
impoundment signs and buoy placement.
Submitted letter to Steve Tzhone and Barbara Nann Ie‘fttfersz?nM:;;g;: rceczeur::lt t;/?trﬁ II?/III\N/Ia(?Z letter
9/10/2010 concerning MIMC's participation in soil sampling in |10/8/2010 pressing disagreen
. and reiterating position that south
the area of former impoundment south of 1-10 .
impoundment must be sampled.
Submitted the Draft Soil Sampling and Analysis Plan
9/10/2010 for the RI/ES None
Submitted Draft Final Tissue SAP, and Draft Final
9/10/2010 Technical Memorandum on Bioaccumulation
Modeling
: Letter of deficiency from S. Tzhone
9/15/2010 Submitted Monthly Progress Report No. 10 on 10/7/2010 requiring Respondents to submit all raw data Respondents have 14 days to comply from the
September 15, 2010 - date of the letter.
with monthly progress reports.
9/16/2010 Submitted letter outlining proposed buoy and warning 9/16/2010 Email from S. Tzhone approving final design

signs at impoundments

for signs and buoy system




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Submitted an email with clarifications required for Email from Ste_ve Tzhone indicating ﬂ,]at
. A . - EPA agreed with the response to EPA's
the final Sampling and Analysis Plan: Tissue Study e
on the following topics: Laboratory Certification concerns about laboratory certification, and
9/23/2010 . Ing fopics. y Lo 9/24/2010 agreeing to the proposed edits. EPA
selection of tissue analytes, and a few editorial ; - .
e . approved the final Tissue SAP and Technical
changes to the tables and text re: lipid analysis . . -
methods Memorandum on Bioaccumulation Modeling
' on September 24, 2010.
Submitted Final Sampling and Analysis Plan: Tissue .
9/28/2010 Study and Final Technical Memorandum on 9/29/2010 iz)(?ez?jﬂ:gved of the Tissue SAP
Bioaccumulation Modeling on September 28, 2010. '
Submitted Draft TXDOT Right-Of-Way Data Report
9/30/2010 on September 30, 2010. None
Submitted Draft Groundwater QAPP and FSP on
10/1/2010 October 1, 2010. None
10/7/2010 Email from B. Nann regarding status of
access efforts.
10/11/2010 Email from B. Nann encouraging diligent
efforts on access.
Email to B. Nann regarding the status of access Email from B. Nann agreeing to conference
10/13/2010 efforts and need for a conference call between 10/14/2010 call ' g g
TxDOT, EPA and respondents to discuss '
Submitted Monthly Progress Report No. 11 on
10/15/2010 October 15, 2010
10/18/2010 IP Letter responding to NOD regarding south area

investigation




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Submitted revised monthly reports for June, July,
10/20/2010 August, and September 2010 and accompanying raw
data on discs
10/21/2010 MIM_C Iettgr re_spondlng to NOD regarding south
area investigation
10/21/2010 Joint letter responding to NOD regarding raw data
10/21/2010  |Submitted Draft Final RI/FS Work Plan 11/2/2010 Draft Final RI/FS Work Plan approval letter
from S. Tzhone provided by email
Email from B. Nann approving use of
10/25/2010 TxDOT right-of-way for gravel road
Received certified letter from B. Nann
1012672010 regarding UAO deliverables
Certified letter to B. Nann from IP counsel detailing
11/1/2010 Respondents e_fforts to obtain Sl_te Access
Agreements with TxDOT and Big Star Barge and
Boat
Received certified letter from B. Nann
11/2/2010 regarding best efforts for obtaining Site
Access
Email from S. Tzhone to D. Keith expressing
11/3/2010 concerns with field sampling procedures

used during the week of October 25, 2010




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date

Email from D. Keith to S. Tzhone regarding . .
11/5/2010 compliance with UAO deliverable procedures and 11/5/2010 Email ff"m S.' Tzhone to D. Keith

. concurring with proposed procedures
proposed future deliverable procedures
11/8/2010 Email from B. Nann concurring with
proposed procedures

11/8/2010 Em_al_l from D Keith to S. Tzhone concerning

revisions to field procedures to be used in the future.
11/8/2010  |Re-submitted Revised Draft Groundwater Study SAP [11/22/2010 Email from S. Tzhone with comments on

Groundwater SAP
. . . . Email from S. Tzhone with comments on Additional comments received from S. Tzhone on

11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan (11/22/2010 Soil SAP 11/30/2010

Certified letter to B. Nann from Al Axe reiterating
11/12/2010 and detailing Respondgnts efforts to obt_aln Site

Access Agreements with TxDOT and Big Star Barge

and Boat

Submitted Monthly Progress Report No. 12 on
11/15/2010 November 15, 2010

Submitted Draft Final Comment/Response Matrix of Email from S. Tzhone approving the Draft
11/30/2010 the Fate and Transport Modeling Memorandum 12/8/2010 Final Comment/Response matrix

Transferred preliminary Big Star soils data to USEPA

as a mix of excel and PDF files via email, and then
11/30/2010 submitted the complete preliminary invalidated data

to USEPA via email December 1, 2010
12/6/2010 Submitted Draft Comment/Response Matrix for 12/14/2010 Email from S. Tzhone approving the Draft

Groundwater SAP

Final Comment/Response matrix




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
12/9/2010 Submitted Draft Comment/Response Matrix for Soil
SAP
Submitted Monthly Progress Report No. 13 on
12/15/2010 December 15, 2010
. . Email and letter from S. Tzhone approving |Requested final copies be provided to remove
12/16/2010 Smel.tted the Draft Elnal Groundwater Study 12/23/2010 the Groundwater Study Sampling and "Draft" from "Draft Final" - implementation of
Sampling and Analysis Plan on December 16, 2010 . .
Analysis Plan field work approved
Submitted the Draft Final Chemical Fate and Email and letter from S. Tzhone approving Requested final cobies be provided to remove
12/17/2010 Transport Modeling Memorandum December 17, 1/10/2011 the Chemical Fate and Transport Modeling |,, d . " P . "p
Draft" from "Draft Final
2010 Memorandum
Emailed letter from S. Tzhone providing
Submitted an Addendum to the Soil SAP to describe comments to the Draft Addendum tp_the Soil . .
L L 1/18/2011 SAP Additional  |Conference calls to discuss comments with
12/17/2010 a soil investigation in the area South of 1-10 on .
December 17. 2010 2/3/11 comments from TCEQ on Draft Addendum [agencies on January 25 and February 7
' to the Soil SAP received from S. Tzhone by
email
12/22/2010 Submitted the Draft Final Sampling and Analysis 1/10/2011 Email and letter from S. Tzhone approving [Requested final copies be provided to remove
Plan: Soil Study on December 22, 2010 the Sampling and Analysis Plan: Soil Study |"Draft" from "Draft Final"
1/13/2011 Submlt_ted Final Groundwater Study Sampling and
Analysis Plan
1/13/2011 Subml?ted Final Chemical Fate and Transport
Modeling Memorandum
1/14/2011 Supmltted the Final Sampling and Analysis Plan:
Soil Study
1/14/2011 Submitted Monthly Progress Report No. 14
1/24/2011 Emall_from D_. Kelth_ tc_) S Tzhone regarding schedule
for soil sampling activities
Letter from IPs counsel submitted to USEPA
1/27/2011 regarding International Papers efforts to obtain access

for the south area investigation




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Provided USEPA a compilation of historical aerial
1/27/2011 photographs of the project area on the project web
portal
Submitted a DVD containing all draft documents for
2/1/2011 the SIRWP RI/FS submitted to USEPA via the
project portal through January 25, 2011
2111/2011 Submitted Draft Contaminants of Potential Concern 3/10/2011 Recel\{ed comments on Draft COPC
Memorandum Technical Memorandum
211412011 |Submitted Draft Revised RI/FS Schedule 2/15/2011 SACE]‘;;‘:J‘{:' letter from EPA for revised RI/FS
2/15/2011 Submitted Monthly Progress Report No. 15
Submitted the Draft Bed Property Study Field Received emailed comments from S. Tzhone
2/15/2011 Sampling Plan 8/3/2011 on Draft Bed Property Study FSP
Submitted the Draft Bathymetry Survey Field Received emailed comments from S. Tzhone
2/15/2011 Sampling Plan 8/3/2011 on Draft Bathymetry Survey FSP
. - . . Approval letter from USEPA for Draft Final
21222011 Submitted Draft Final Sampling and Analysis Play, |, 14 sampling and Analysis Play, Soil Study
Soil Study Addendum 1
Addendum 1
3/2/2011 Subml_tted Draft Current Velocity Study Field
Sampling Plan
Submitted Draft Comment Response Matrices for the Phone conversation with Steve Tzhone
3/8/2011 Draft Bed Property Study and Draft Bathymetry 3/9/2011 Lo
indicated that responses were approved
Survey FSPs
Submitted Final Sampling and Analysis Plan, Soil
8/0/2011 Study Addendum 1
Phone call from J. Sampson (proxy for D. Keith) to Received an email from S. Tzhone
S. Tzhone to report field observations of a petroleum acknowledging the phone report, and with
odor and oily sheen on some subsurface soil samples direction to: 1) proceed with sampling
3/11/2011 from the south impoundment soil study area 3/11/2011 according to the approved Soil SAP
Addendum 1, and 2) to provide a summary
report of field observations when the
sampling event is complete
3/15/2011 Submitted Monthly Progress Report No. 16




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA o
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
. . Approval letter from USEPA for Draft Final
3/15/2011 SDL:ZfT I;?](:\Itgeata)r/?:efrlizaéL?r?/:yprr:(i)slednga?é:?i):}gﬁ;:s 3/21/2011 Bed Property Study and the Draft Final
Bathymetric Study FSP
Submitted the Draft Sedflume Study FSP, the Draft . .
Radioisotope Coring Study FSP, and the Draft Received emailed comments from S. Tzhone . .
3/16/2011 Upstream Sediment Load Study FSP 4/8/2011 on tr_]e. Draft Sedf!ume Study FSP, the Draft Confe.rence call j[o discuss comments with
Radioisotope Coring Study FSP, and the agencies on April 15, 2011
Draft Upstream Sediment Load Study FSP
3/16/2011 Submi_tted Field Report on south impoundment soil
sampling
Submitted a letter to USEPA on behalf of
3/18/2011 International Paper regarding the completion of the
south impoundment sampling
3/25/2011 Submitted the Final Bed Property Study and the Final
Bathymetric Survey Field Sampling Plans
Submitted the Draft Comment/Response Matrix for Received emailed comments from S. Tzhone
3/28/2011 the Draft Current Velocity Study Field Sampling Plan|4/6/2011 with two additional comments on the Draft
Current Velocity Study FSP
Received emailed letter from S. Tzhone
3/29/2011 requesting Respondents participate in Respondents provided USEPA their response to
Residential Soil Sampling as part of this request on April 15, 2011
USEPA's Community Engagement Initiative
Submitted the Draft Comment/Response matrix with . .
3/30/2011 responses to USEPA comments on the COPC 4/1/2011 Conference call with USEPA to discuss
- comments
Technical Memorandum
Submitted an email request for assistance in
obtaining Quality Assurance Project Plan and
laboratory validation packages for the TCEQ Total
4/7/2011 .
Maximum Load programs. These documents are
necessary to meet all requirements of USEPA
comments on the COPC Technical Memorandum
Submitted Revised Comment/Response Matrix for Received approval letter from Carlos
4/8/2011 USEPA comments on the COPC Technical 5/5/2011 Sanchez for Gary Miller on the Draft COPC

Memorandum

Technical Memorandum




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
. - . Received approval letter from Carlos
4/8/2011 ﬁgl;mltted the Draft Final Current Velocity Study 5/3/2011 Sanchez for Gary Miller on the Draft Final
Current Velocity Study Field Sampling Plan
Submitted the Draft Comments/Responses matrices
for the Draft Sedflume Study, Draft Radioisotope Conference call with USEPA to discuss
4/14/2011 Coring Study, and the Draft Upstream Sediment 4/15/2011 comments
Load Study Field Sampling Plans
4/15/2011 Submitted Monthly Progress Report No. 17
Provided USEPA and TCEQ Site groundwater data
415/2011 maps and tables associated with implementation of
the north impoundment Groundwater Field Sampling
Plan
Received letter from Carlos Sanchez
notifying Respondent's that USEPA has
4/19/2011 changed the designated EPA Project
Coordinator under the UAO to M. Gary
Miller effective April 19, 2011
. - . - Received phone request from Gary Miller to [Provided redline strikeout version of document
4/25/2011 Smel.tted Draft Final Upstream Sediment Load Field 5/5/2011 provide redline/strikeout version of Word for review by email from Teri Freitas on behalf of
Sampling Plan . . B
document for EPA review. David Keith
Received approval letter from Carlos
Submitted Draft Final Radioisotope Coring Study Sanchez on behalf of Gary Miller for the
4/28/2011 Field Sampling Plan 5/5/2011 Draft Final Radioisotope Coring Study Field
Sampling Plan
Received email from Gary Miller with three
4/29/2011 additional questions on the Draft Sedflume
Study Field Sampling Plan
Received approval letter from USEPA on the
5/5/2011 Submitted Draft Final Sedflume Field Sampling Plan (5/20/2011 Draft Final Sedflume Study Field Sampling

Plan




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
5/9/2011 Subml_tted Final Current Velocity Study Field
Sampling Plan
5/9/2011 Subml_tted Final Radioisotope Coring Study Field
Sampling Plan
5/16/2011 Submitted Monthly Progress Report No. 18
Received approval letter from USEPA on the
5/18/2011 Draft Final Upstream Sediment Load Field
Sampling Plan
Received letter from Gafy Ml_ller c_jlrgctmg Respondents provided USEPA their response to
5/23/2011 Respondents sample residential soils in the :
area this request on May 31, 2011
5/24/2011 Sgbmltted F_mal Upstream Sediment Load Study
Field Sampling Plan
5/24/2011 Submitted Final Sedflume Field Sampling Plan
. . Received email approval from Gary Miller to
5/25/2011 Sub.mltted N m{i'l request to USEPA fgr approval to 6/2/2011 proceed with this work in accordance with
begin monitoring well decommissioning
the work plan
Submitted all Working Documents from the SIRWP
5/27/2011 Site Portal on DVD
. This is the sampling and analysis plan for
. . . . Received draft approval and comments on o . - .
6/10/2011. Submitted Draft Soil Sampling and Analysis Plan 7119/2011 the Draft Addendum 2 Sampling and reS|der.1t|aI soil sampling. Thensampllr}g an_d
Addendum 2 Analvsis Plan for Residential Soil Samplin analysis plan was approved with modifications
Y PG 1 oted in the letter from USEPA
6/14/2011 Posted an updated Site database to the project web
portal
6/15/2011 Submitted Monthly Progress Report No. 19
7/15/2011 Submitted Monthly Progress Report No. 20
Correspondence between MIMC counsel and USEPA
7/20/2011 regarding draft Preliminary Site Characterization

Report and south impoundment issue




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Correspondence between International Paper counsel
2120/2011 and USERA r_egardmg draft Prellm_mary Site
Characterization Report and south impoundment
issue
2120/2011 Submitted the Draft Preliminary Site Characterization
Report
2121/2011 Submitted Field Sampling Report: 2010 Sediment
Study
7/21/2011 Submitted Field Sampling Report: Tissue Study
2121/2011 Submitted Field Sampling Report: 2010-2011 Soil
Study
2121/2011 Submitted Field Sampling Report: Groundwater
Study
Received letter from Gary Miller approving
Submitted letter to USEPA regarding modeling change in submittal date for the Chemical
72212011 schedule - due to drought in the Houston area 1011972011 Fate and Transport Modeling Study to
February 1, 2012
7/25/2011 Submitted a Final Addend_um 2_to the So_ll Sampling
and Analysis Plan for Residential Sampling
2/25/2011 Provided US_EPA_ draft Ian_guage for an information
sheet for residential sampling
Received email from Steve Tzhone regarding
2129/2011 potential CenterPomt.Energy plpelme _
planned for construction within the project
area
Email from Respondents' Project Coordinator to
8/1/2011 USEPA transmitting draft consent to access for
residential sampling
Received copy of email prepared by USEPA
8/2/2011 counsel regarding comments on draft

consent to access for residential sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Email from A. Foster to Respondents'
8/2/2011 counsel transmitting draft letters designating
Respondents as EPA's representatives for
Big Star access
Email from A. Foster to Respondents'
counsel transmitting copy of letter from EPA
to San Jacinto River Fleet regarding its
activities at the Site, expressing intent to
8/3/2011 pursue access from Big Star/San Jacinto
River Fleet, and requesting summary of
Respondents' problems in obtaining access
from Big Star
Email from A. Foster to Respondents'
8/3/2011 counsel regarding fact sheet associated with
residential sampling
Submitted email to Gary Miller requesting change to
approved Addendum 2 to the Soil Sampling and
Analysis Plan. The requested revision involved a
change from archiving deeper samples to including a
second potential soil sampling mobilization and Received email from Gary Miller approving
collection of deeper samples if required based on the proposed change to residential soil sampling
8/3/2011 - - 8/3/2011 . - . - -
results of the surface sampling. The revision was and requesting a revised final soil sampling
requested on the basis of a meeting between USEPA plan addendum
and Respondents on August 3, 2011 during which it
was decided to limit the underground utility locate
effort prior to mobilization for sampling so that
sampling could occur sooner.
Email between MIMC counsel, on behalf of
8/3/2011 Respondents, and USEPA regarding revised version

of consent to access for residential soil sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version
8/3/2011 of consent to access for residential soil sampling and
providing contact information for lessee of Big Star
property and for Big Star counsel.
8/4/2011 Submitted Revised Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling
A meeting was held with USEPA and other
Submitted Memorandum to Gary Miller outlining agencies in Austin on August 30, 2011 to discuss
- S - these issues. A revised memorandum was
8/8/2011 data gap issues identified in the Draft Preliminary .
Site Characterization Rebort submitted on September 7, 2011 based on verbal
P comments received from USEPA following that
meeting
Email from A. Foster to Respondents'
8/9/2011 counsel regarding revised letter of
designation
Email from J. Hernandez to Respondents'
8/10/2011 counsel regarding revised letter of
designation
Received a draft letter from USEPA
8/10/2011 describing additional study in the area of the
impoundment south of 1-10
8/15/2011 Submitted Monthly Progress Report No. 21
Submitted preliminary unvalidated residential soil FOIIOV\.'ed electronic dat_a deliverables from the
8/26/2011 sampling data to USEPA analytical laboratory with an Excel summary
ping spreadsheet on August 29, 2011
9/2/2011 Submitted validated residential soil sampling data to

USEPA




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

9/2/2011

Submitted email to Gary Miller and Valmichael Leos
requesting clarification on a potential chemical
monitoring program for the TCRA armored cap

In order to start the development of a sampling
plan for this program, respondents need to know
the following from USEPA: (1) Is the use of
passive SPME acceptable to USEPA for the cap
monitoring (2) Will this program be conducted as
part of the TCRA AOC or RI/FS UAO program,
and (3) Who will be the lead contact from
USEPA for development and approval of the
TCRA chemical monitoring program

9/7/2011

Submitted a revised memorandum outlining data gap
issues identified in the Draft Preliminary Site
Characterization Report to reflect changes requested
by USEPA

9/11/2011

Submitted a Draft Fact Sheet for the Site to USEPA
for consideration

This fact sheet was requested by USEPA

9/15/2011

Submitted Monthly Report No. 22

9/19/2011

Submitted Draft Addendum 1 to the Sediment
Sampling and Analysis (SAP) for additional sediment
sampling

10/3/2011

Received letter from Gary Miller providing
conditional approval of the SAP

9/19/2011

Submitted Draft Addendum 1 to the Tissue Sampling
and Analysis Plan (SAP) for additional background
catfish and crab sampling

10/3/2011

Received letter from Gary Miller providing
conditional approval of the SAP

9/21/2011

Submitted letter to USEPA regarding ADCP
servicing issue and San Jacinto River Fleet
Operations

10/19/2011

Received letter from Gary Miller to continue
deployment of the acoustic doppler profiler
and the re-deployment of the suspended
sediment sampler when water is again
flowing over the Lake Houston dam

9/22/2011

Submitted Attachment B2 (Toxicity of Dioxin-Like
Compounds to Invertebrates, Fish, Reptiles, Birds
and Mammals) in Appendix B of the Final RI/FS
Work Plan

10/4/2011

Submitted Addendum 1 to the Sediment Sampling
and Analysis (SAP) for additional sediment sampling

Addressed conditions outlined in conditional
approval letter received on 10/3/2011




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA o
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Sme't.ted Addendum 1 to th_e_Tlssue Sampling and Addressed conditions outlined in conditional
10/5/2011 Analysis Plan (SAP) for additional background .
- - approval letter received on 10/3/2011
catfish and crab sampling
10/12/2011 Submitted Draft Dioxin Treatability Study Literature
Review
If a high flow event occurs, or appears likely at
any time within the next two months, then the
Received an email from Gary Miller to ADCP shall be re-installed and data collection for
David Keith stating that after discussions the current velocity and upstream sediment load
10/14/2011 Submitted letter to USEPA regarding Field Studies 11/10/2011 with partner agencies, the request to remove |studies resumed. Based on the timing of any such
Issues the ADCP and discontinue data collection  |high flow event during this time, a request for
for the current velocity and upstream extension of the submittal date for the Fate and
sediment load studies is approved Transport Model Study will be considered to
allow sufficient time for inclusion and evaluation
of any new velocity and sediment load data
10/17/2011 Submitted Monthly Report No. 23
Received letter from Gary Miller approving
change in submittal date for the Chemical
1011972011 Fate and Transport Modeling Study to
February 1, 2012
Email from Jennifer Sampson with Integral
Consulting to Gary Miller requesting approval to
include three additional samples with percent fines of Email approval from Gary Miller to Jennifer
10/28/2011 81.5, 82.3, and 83.2 be added to seven other samples |11/1/2011 Sampson for the analysis of additional
from the Addendum 1 to the Sediment Sampling and samples as requested
Analysis (SAP) for analysis of dioxins and furans
and organic carbon
11/15/2011 Submitted Monthly Report No. 24
Prepared and submitted a meeting summary for the
11/16/2011 proposed armored cap monitoring program to

USEPA




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

11/16/2011

Received and reviewed draft comments from
USEPA on the draft Preliminary Site
Characterization Report (PSCR)

11/23/2011

Received and reviewed revised draft
comments from USEPA on the draft PSCR

11/29/2011

Received and reviewed a draft letter from
USEPA regarding comments and directives
for additional sampling on the southern
impoundment area on behalf of IP

11/29/2011

Email from David Keith to Mr. Miller forwarding
technical literature on the use of sediment traps

12/1/2011

Received and reviewed a fingerprint analysis
on the southern impoundment area from Mr.
Miller on behalf of IP. The analysis was
prepared by Dr. Linda Broach with TCEQ

12/5/2011

Provided copies of residential soil sampling consent
forms to Mr. Miller

12/6/2011

Provided Mr. Miller a table pairing residential soil
sample identification numbers and physical street
addresses

12/9/2011

Received a letter from Mr. Miller providing
conditional approval of the PSCR. The letter
further instructed the Respondents to provide
a comment response matrix to USEPA for
approval, followed by submittal of the Final
PSCR

12/9/2011

Received a letter from Mr. Miller providing
final comments and directives for additional
sampling in the southern impoundment area
on behalf of IP




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Prepared and submitted a meeting summary for the
12/13/2011 Fate and Transport Modeling Workshop #2 to
USEPA
12/15/2011 Submitted Monthly Report No. 25
On behalf of International Paper, submitted Draft
Soil SAP Addendum 3, Draft Sediment SAP
12/26/2011 Addendum 2, and Draft Groundwater SAP
Addendum 1
Submitted a draft matrix summarizing the
1/3/2012 Respondents proposed revisions to the PSCR to 1/5/2012 Received email from Mr. Miller approving [Revisions will be incorporated into the Final
address USEPA comments received on December 8, the proposed revisions to the PSCR PSCR
2011
Received approval in a phone call from Mr.
1/5/2012 Mlllgr on the conceptual TCRA_chemlcaI
monitoring approach and was directed to
develop a SAP for that program
Provided email notification to Mr. Miller that the
1/10/2012 project database had been updated and posted the
project web portal
1/17/2012 Submitted Monthly Report No. 26
Submitted the Draft Alternatives Memorandum,
1/19/2012 Draft Toxicological and Epidemiological Studies
Memorandum, and Draft Exposure Assessment
Memorandum
2/1/2012 Submitted Chemical Fate and Transport Modeling

Report on February 1, 2012




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

2/9/2012

Email from J. Hernandez to Respondents'
counsel forwarding draft pre-construction
baseline site assessment work plan for San
Jacinto River Fleet project ("SJRF Draft
SAP")

2/14/2012

Submitted a letter to USEPA regarding revisions to
the RI/FS schedule

2/14/2012

Email from J. Hernandez to Respondents'
counsel forwarding copy of USEPA letter to
San Jacinto River Fleet dated 12/1/2012

2/15/2012

Email from J. Hernandez to Respondents'
counsel regarding deadline for comments on
the SIRF Draft SAP

2/15/2012

Submitted Monthly Report No. 27

2/28/2012

Submitted Final Preliminary Site Characterization
Report on February 28, 2012

3/1/2012

Received comments from Mr. Miller on:

1) Draft Addendum 1 to the Groundwater
Study Sampling and Analysis Plan for
Additional Sampling South of Interstate
Highway 10

2) Draft Addendum 2 to the Sediment
Sampling and Analysis Plan for Additional
Sampling South of Interstate Highway 10

3) Draft Addendum 3 to the Soil Sampling
and Analysis Plan for Additional Sampling
South of Interstate Highway 10




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Submitted a letter to USEPA regarding the
3/8/2012 Respondents' concerns about the San Jacinto River
Fleet operations, and provided comments on the Draft
SAP
Submitted Draft Baseline Ecological Risk
8/15/2012 Assessment on March 15, 2012
3/15/2012 Submitted Monthly Report No. 28
Received approval on the Soil Sampling and
Analysis Plan (SAP) Addendum 3, Sediment
Submitted Soil SAP Addendum 3, Sediment SAP SAP Addendum 2, and Groundwater SAP
4/2/2012 Addendum 2, and Groundwater SAP Addendum 1 to |4/11/2012 Addendum 1 from USEPA by letter and
USEPA email from Gary Miller
Submitted cover letter and Revised Schedule for Received approval on the Revised RI/FS
4/5/2012 RI/FS deliverables to USEPA 4/11/2012 Schedule from USEPA by email from Gary
Miller
4/16/2012 Submitted Monthly Report No. 29
Received approval with modifications on the
4/16/2012 Submitted Draft Sampling and Analysis Plan (SAP) 5/9/2012 Draft SAP: Time Critical Removal Action
for the TCRA Cap Porewater Assessment (TCRA) Cap Porewater Assessment on May
9, 2012
Received comments from Gary Miller on the . A .
Received clarification on comments regarding the
Draft Exposure Assessment Memorandum -
- ; EA and TES Memos from USEPA by email to
4/24/2012 (EA) and the Draft Toxicological and o .
A - the Respondents’ Project Coordinator on May 10,
Epidemiological Studies (TES)
2012
Memorandum
Email from J. Hernandez to Respondents'
5/1/2012 counsel regarding SIRF Draft SAP currently
under USEPA review
Received comments from USEPA on the
5/8/2012 Draft Chemical Fate and Transport Modeling
Study




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
5/15/2012 Submitted Monthly Report No. 30
Emails from J. Hernandez to Respondents'
counsel providing comments to the SIRF
5/16/2012 Draft SAP from NOAA, TCEQ, and the
Harris County Pollution Control Services
5/22/2012 Submitted Sampling and Analysis Plan (SAP) for the
TCRA Cap Porewater Assessment
Submitted Final Exposure Assessment Memorandum
5/22/2012 and Final Toxilogical and Epidemiological Studies
Memorandum to USEPA
Received additional comments from USEPA
6/6/2012 on the Draft Chemical Fate and Transport
Modeling Study
Received copy of 6/12/2012 correspondence
6/12/2012 from USEPA to SJRF providing USEPA's
comments to the SJRF Draft SAP
Provided USEPA a letter regarding the installation of
two additional Performance Reference Compound
samplers in the TCRA Cap Porewater Assessment
6/13/2012 - - - - -
implementation to provide an intermediate check on
equilibrium conditions between the samplers and cap
porewater on June 13, 2012
Provided USEPA a letter and updated RI/FS schedule
6/15/2012 on June 15, 2012
6/15/2012 Submitted Monthly Report No. 31
6/22/2012 Received comments from USEPA on the

Draft Baseline Ecological Risk Assessment




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Provided USEPA a letter outlining a process to
resolve comments from USEPA on the draft BERA, . .
7/10/2012 and requested the draft final BERA be submitted on 7/17/2012 Received approval letter from G. Miller
August 22, 2012
7/16/2012 Submitted Monthly Report No. 32
Received clarification on modifications requested
by USEPA on the Draft Final Chemical Fate and
Transport Modeling Report by email from Gary
Miller on September 25, 2012, conducted
Received approval of the Draft Final additional analyses, and prepared and submitted
. - . Chemical Fate & Transport on September  [the final report to USEPA on October 11, 2012.
7/18/2012 f/lIJ: dn;;it;ed S?l:zﬁ Final Chemical Fate and Transport 9/13/2012 13, 2012, with requirements to address Mr. Miller agreed to extending the submittal due
g y additional comments for the final report in  |date on the Final Fate and Transport Modeling
the approval letter Report to allow time for the Respondents to
conduct additional evaluations requested by EPA
in the approval letter in a phone call with the
Respondents Project Coordinator on October 3,
2012.
Received comments from USEPA on the
8/13/2012 Draft Remedial Alternatives Memorandum
Provided email notification to Mr. Miller that the
8/15/2012 project database had been updated and posted to the
project web portal
8/15/2012 Submitted Monthly Report No. 33
The approval letter provided by USEPA was date
stamped February 7, 2013; however it was not
8/22/2012 Submitted Draft Final Baseline Ecological Risk 2/26/2013 Received conditional approval of Draft Final |transmitted to the Respondents until February 26,
Assessment Baseline Ecological Risk Assessment 2013. The approval letter included comments and
directives from USEPA that require additional
revisions be made in the final report.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Received approval of the Draft Final
. . . . Remedial Alternatives Memorandum on
9/11/2012 Submitted Draft Final Remedial Alternative 11/14/2012 November 14, 2012, with requirements to
Memorandum L
address additional comments for the report
in the approval letter
9/17/2012 Submitted Monthly Report No. 34
Received approval letter from G. Miller for
10/4/2012 TES Memorandum
Received approval letter from G. Miller for
10/4/2012 the EA Memorandum
Provided email notification to Mr. Miller that the .
10/4/2012 project database had been updated and posted to the Included validated Armored Cap Porewater
) Assessment Data
project web portal
Submitted the Final Chemical Fate and Transport
10711/2012 Modeling Report to USEPA
10/15/2012 Submitted Monthly Report No. 35
On behalf of IP, provided USEPA with boring logs
10/19/2012 on the three South Impoundment monitoring wells,
water table levels, and well construction information
Provided USEPA a draft summary presentation of
10/30/2012 the armored cap porewater monitoring evaluation and
results to use in a planned community meeting
Provided USEPA a letter confirming that delivery of
the draft RI Report and toxi on December 5, 2012 . . .
was approved, and providing an updated RI/FS 12/6/2012 Received email approval from Gary Miller
11/14/2012 ' that the November 2012 RI/FS schedule was

schedule reflecting that change, and other associated
changes in the Feasibility Study schedule that were
made to maintain the overall project schedule

approved as presented




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA o
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Received approval of the Draft Final
Remedial Alternatives Memorandum on
11/14/2012 November 14, 2012, with requirements to
address additional comments for the report
in the approval letter
11/15/2012 Submitted Monthly Report No. 36
Submitted Final Remedial Alternatives Memorandum
12/3/2012 to USEPA
Submitted Draft Remedial Investigation Report and
Draft Baseline Human Health Risk Assessment to
USEPA.. Also submitted five field sampling reports
including:
« Field Sampling Report: 2011 — 2012 Sediment
Study Received conditional approval of the Draft
12/5/2012 « Field Sampling Report: 2011 Tissue Study 8/25/2013 Baseline Human Healtr?pRisk Assessment
« Field Sampling Report: 2012 Soil Study
« Field Sampling Report: TCRA Cap Porewater
Assessment
« Field Sampling Report Addendum 1 Groundwater
Study
12/17/2012 Submitted Monthly Report No. 37
Respondents submitted their comments on the
1/2/2013 Revised San Jacinto River Fleet Draft Sampling and
Analysis Plan, via email, to USEPA
1/15/2013 Submitted Monthly Report No. 38
2/15/2013 Submitted Monthly Report No. 39
The approval letter provided by USEPA was date
stamped February 7, 2013; however it was not
2/26/2013 Received conditional approval of the Draft [transmitted to the Respondents until February 26,
Final Baseline Ecological Risk Assessment [2013. The approval letter included comments and
directives from USEPA that require additional
revisions be made in the final report.
3/15/2013 Submitted Monthly Report No. 40




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Received conditional approval of the Draft
Baseline Human Health Risk Assessment
3/25/2013 (BHHRA) by email on March 25, 2013,
followed by regular mail on March 28, 2013.
Sent an email to USEPA to obtain clarification on
USEPA comments number 4 and 8 on the Draft . -
3/20/2013 BERA. Additional email correspondence between :‘;;Etpf'?;] :jsir?usrrreer;{tilé ((j:tt)(r)lstlr:ieesrelncgo::ren;etsspondents
the Respondents and USEPA related to these g '
comments occurred on April 10, 2013.
Respondents submitted a letter to USEPA explaining
4/1/2013 the nature of the possible delays regarding the
November 2012 RI/FS Schedule.
Received conditional approval of the Draft
4412013 Remed!al Investigation (RI) Report by err_lall
on April 4, 2013, followed by regular mail
on April 8, 2013.
On behalf of IP, submitted the Draft Groundwater
Sampling and Analysis Plan (SAP) Addendum 2 for Received conditional approval of the
41412013 additional groundwater investigations in the area 4123/2013 Groundwater SAP Addendum 2.
south of 1-10.
Respondents provided written notice required under
Paragraph 92 with respect to possible delays in the
4/8/2013 : . .
performance of certain actions set forth in the
approved November 2012 RI/FS Schedule.
Sent an email to USEPA to follow up on . -
4/10/2013 correspondence related to USEPA comments number IL;tseIsEtPQ] :jsir(]:usrrreer;gé g(:gstlr:i;réncgor:fnsnetsspondents
4 and 8 on the Draft BERA. g '
Sent an email to USEPA to obtain clarification on the . -
4/10/2013 USEPA Guidance on the classification of Principal USEPA is currently considering the Respondents

Threat Waste.

inquiry.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Provided an email to USEPA requesting a meeting be
4/12/2013 conducted on April 24, 2013 to discuss USEPA
comment 38 on the Draft Rl Report.
4/15/2013 Submitted Monthly Report No. 41.
Submitted proposed revised RI/FS schedule to Received email approval of proposed revised
4/26/2013 USEPA. 5/14/2013 RI/FS Schedule from USEPA.
Submitted Final Groundwater SAP Addendum 2 to
4/20/2013 the USEPA.
Submitted Final Baseline Ecological Risk Assessment
5/6/2013 to USEPA.
Submitted letter to USEPA providing an evaluation
5/14/2013 of the potential classification of Principal Threat
Waste at the Site.
5/15/2013 Submitted Monthly Report No. 42.
5/21/2013 Submitted Final R Report to USEPA.
5/22/2013 Submitted Final BHHRA Report to USEPA.
6/6/2013 Submitted corrected tables for the Final Rl Report to Included replacement pages for Tables 2-1, 6-1, 6-
USEPA. 2, and 6-3.
6/17/2013 Submitted Monthly Report No. 43.
Submitted proposed revised RI/FS schedule to Received approval of the July 2013 RI/FS
7/12/2013 USEPA. 7/30/2013 schedule in an email from USEPA.
Provided email notification to Mr. Miller that the
7/15/2013 updated RI/FS database had been updated and posted
to the project web portal.
7/15/2013 Submitted Monthly Report No. 44.
8/15/2013 Submitted Monthly Report No. 45.
On behalf of International Paper, provided email
8/27/2013 summary to Mr. Miller of validated dioxin and furan
data in from groundwater samples collected south of |
10 in July 2013.
Email from A. Foster forwarding comments
8/30/2013 Submitted Draft Feasibility Study Report to USEPA. |12/18/2013 from TCEQ, Port of Houston, and Harris

County on the Draft FS.
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Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA o
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Provided email notification to Mr. Miller that the
9/16/2013 updated RI/FS database had been updated and posted
to the project web portal.
9/16/2013 Submitted Monthly Report No. 46.
10/15/2013 Submitted Monthly Report No. 47.
11/15/2013 Submitted Monthly Report No. 48.
Submitted Draft Remedial Investigation (R1) Report
11/21/2013 Addendum November 21, 2013.
12/16/2013 Submitted Monthly Report No. 49.
Submitted Field Sampling Report that summarizes
1/14/2014 the field work associated with the latest investigations
conducted in the area south of I-10.
1/15/2014 Submitted Monthly Report No. 50.
Respondents' Project Coordinator received
comments on the Draft FS from USEPA by
1/16/2014 email on Thursday, January 16, 2014, and by
certified mail on Monday, January 20, 2014.
Respondents submitted a letter to G. Miller requesting
1/30/2014 revision to Schedule for Submittal of the Final
Interim Feasibility Study.
Email from G. Miller to D. Keith (Project
Coordinator) responding to Anchor QEA's
1/31/2014 January 30, 2014 letter and granting
extention of time for response to USEPA
comments on Draft FS to March 6, 2014.
J. Sampson of Integral received an email
from Philip Turner of USEPA requesting
2/4/2014 additional information on the relative
bioavailability adjustment factor used in the
risk assessment for the Site.
Respondents' Project Coordinator received
amended comments on the Draft FS from
2/10/2014 USEPA by email, and directing the

Respondents to provide the Final Interim FS
on or before March 21, 2014.
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Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA o
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Integral provided a letter to G. Miller of USEPA
2/10/2014 providing detail on the technical foundation for the
relative bioavailability adjustment factor on Monday,
February 10, 2014.
2/17/2014 Submitted Monthly Report No. 51.
3/11/2014 zirtoevided USEPA input on a Draft Fact Sheet for the
Respondent's requested USEPA consider moving the
3/12/2014 April 28, 2014 NRRB presentation to the next
available NRRB meeting in June 2014.
3/17/2014 Submitted Monthly Report No. 52.
3/21/2014 Submitted Draft Final Interim Feasibility Study
Report.
mi White Paper lemen he Dr . . . .
3/26/2014 ﬁ?nbal |:1tfedn?n Featseibifli‘t); 5355 eReSo:ttcb); e?naila tfct> Submitted hard copies of White Paper with a
: transmittal letter on 4/7/2014.
Gary Miller.
Received five questions from G. Miller by
4/1/2014 email regarding alternatives in the Draft
Final Interim Feasibility Study Report.
Submitted a comment/response matrix to USEPA
4/3/2014 summarizing responses to comments on the Draft
Feasibility Study Report.
4/15/2014 Submitted Monthly Report No. 53.
Provided an email response to questions received
4/29/2014 from Qary Miller by email on April_29,_2014,
regarding shallow groundwater testing in the area
south of Interstate 10.
Provided an email response to questions received
from Gary Miller by email on March 24, 2014,
5/2/2014 - .
regarding shallow groundwater flow in the area south
of Interstate 10.
Conducted a conference call and WebEx meeting
with Gary Miller, USEPA’s Remedial Project
5/5/2014 Manager to review and discuss questions regarding
the Draft Final Interim FS contained in an April 2,
2014, email from Mr. Miller.
5/15/2014 Submitted Monthly Report No. 54.
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Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Coordinated with Gary Miller, USEPA's Remedial
6/5/2014 Project Manager, on questions related to the Draft
Final Interim FS in a phone call on June 5, 2014.
6/16/2014 Submitted Monthly Report No. 55.
6/20/2014 Submitted National Remedy Review Board (NRRB)
materials on behalf of the Respondents.
7/15/2014 Submitted Monthly Report No. 56.
7/130/2014 Email from G. Miller to D. Keith regarding
proposed plan schedule announcement.
8/15/2014 Submitted Monthly Report No. 57.
Email from G. Miller to D. Keith seeking
9/3/2014 clarification on residential soil sampling
results.
9/9/2014 Proyl_(ied_emall response to G_. Mlller_prowdmg 9/9/2014 Em.?l.I frqm G. Miller confirming that
clarification on residential soil sampling results. clarification was helpful.
9/15/2014 Submitted Monthly Report No. 58.
10/15/2014 Submitted Monthly Report No. 59.
Submitted hydrodynamic, sediment transport, and
chemical fate and transport modeling files and
10/31/2014 documentation to Dr. Earl Hayter with the U.S. Army
Corps of Engineers (USACE).
Participated in a call with Mr. Gary Miller and
Received an email from Gary Miller Dr. Phillip Turner to discuss the RBA on
11/14/2014 suggesting a call to discuss the Site Relative [November 24, 2014. A call with additional
Bioavailability Adjustment (RBA). technical staff from USEPA and the Respondents
was scheduled for December 16, 2014.
11/17/2014 Submitted Monthly Report No. 60.
12/15/2014 Submitted Monthly Report No. 61.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA o
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Respondents hosted a meeting with Gary Miller and
Phil Turner of USEPA Region 6, and several
representatives of USEPA headquarters and their . . . .
12/16/2014 coelsultants on December 16, 20q14 to discuss site- 12/17/2014 Prowded.USE_P A V\{Ith pr esenta_ltlon matgrlals on
. . A . the Relative Bioavailability Adjustment issue.
specific considerations relevant to the Relative
Bioavailability Adjustment (RBA) factor used in the
RI/FS for the site.
1/15/2015 Submitted Monthly Report No. 62.
Respondents provided follow up information
1/16/2015 requested from 12/16/2014 meeting regarding the
RBA factor in a letter from D. Keith to G. Miller.
2/16/2015 Submitted Monthly Report No. 63.
3/16/2015 Submitted Monthly Report No. 64.
Respondents' project coordinator received an
email from Gary Miller with request for
4/9/2015 clarifications for Paul Schroeder at USACE
on modeling assumptions in the Draft Final
Interim Feasibility Study.
4/15/2015 Submitted Monthly Report No. 65.
Respondents provided USEPA a summary of
4/22/2015 modeling assumptions for the Draft Final Interim
Feasibility Study.
Respondents' project coordinator received an
Respondents provided USEPA analytical laboratory email from Gary Miller with request for
412212015 results and concentration data for di(_)xin and .furar_1 4/15/2015 analytical I_aboratory resylt§ and
congeners from surface water sampling locations in concentration data for dioxin and furan
the San Jacinto River. congeners from surface water sampling
locations in the San Jacinto River.
Respondents provided USEPA a summary of Respondents' project coordinator received an
5/11/2015 laboratories utilized during the performance of the ~ |5/8/2015 email from Gary Miller with request for
RI/FS. listing of laboratories used during the RI/FS.
5/15/2015 Submitted Monthly Report No. 66.
6/15/2015 Submitted Monthly Report No. 67.
7/15/2015 Submitted Monthly Report No. 68.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA o
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Received an email from G. Miller directing
Respondents to revise the Final RI/FS Work
8/6/2015 Plan dated November 2010 or prepare an
addendum and submit to the USEPA within
30 days of receipt of the email.
Received the Evaluation of the San Jacinto
Waste Pits Feasibility Study Remediation
8/10/2015 Alternatives report prepared by the U.S.
Army Corps of Engineers in an email from
Carlos Sanchez.
8/17/2015 Submitted Monthly Report No. 69.
In accordance with Section XXII, Paragraph 92 of
the UAO, the Respondents notified USEPA on
September 4, 2015, that they will not be able to
9/4/2015 produce sampling and analysis plans (SAPs) for
surface water, porewater, sediment, and groundwater
within 30 days as directed in Gary Miller’s email
dated August 6, 2015.
9/15/2015 Submitted Monthly Report No. 70.
Provided comments on the Evaluation of the San
9/17/2015 Jacinto Waste Pits Feasibility Study Remediation
Alternatives report prepared by the U.S. Army Corps
of Engineers.
The USEPA approved the schedule for
submittal of draft plans relating to the future
sampling at the San Jacinto River Waste Pits
Superfund Site. The porewater and the
. . sediment sampling plans are due by October
9/30/2015 Proylded USEPA a schedule for completing SAPs for 10/8/2015 23, 2015; and the ground water and surface
sediment, porewater, groundwater, and surface water. .
water sampling plans are due by November
20, 2015. As directed by USEPA, the
remaining schedule for the performance of
the work will be considered during
completion and approval of the work plans.
10/15/2015 Submitted Monthly Report No. 71.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
10/23/2015 Subml_tted Draft Addt_endum 3 to the Sediment
Sampling and Analysis Plan.
Received comments from USEPA on the
Submitted Draft Addendum 1 to the Sampling and Draft Addendum 1 to the Sampling and
10/23/2015 Analysis Plan: TCRA Cap Porewater Assessment. 11212016 Analysis Plan (SAP): TCRA Cap Porewater
Assessment.
11/16/2015 Submitted Monthly Report No. 72.
11/20/2015 Subml_tted Draft Addt_endum 3 to the Groundwater
Sampling and Analysis Plan.
11/20/2015 Submlt_ted the Draft Surface Water Sampling and
Analysis Plan.
12/1/2015 Submitted a Draft updated Fact Sheet for the Site.
12/15/2015 Submitted Monthly Report No. 73.
12/21/2015 Submitted a Draft Work Plan for collecting sediment 1212212015 USEPA approved components of the work Sampling was conducted on 12/23/15.

samples from the surface of the armored cap.

plan related to sediment sampling.




Table 2. Summary of Data Files Provided

Project

SDG

Lab Data Packages

Lab Electronic Data Deliverables

Chain of Custody Form 12/23/15.pdf

Sediment Sample Matrix.pdf

Field Notebook 12/23/15.pdf
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‘ALS) Enuvironmental

CHAIN OF CUSTODY - HRGC/HRMS - LABORATORY ANALYSIS REPORT FORM

DATE (Zrz.},,ﬁ PAGE ‘!_ OF _‘_

10450 Stancliff Road, Suite 210, Houston, TX 77099 | 713.266.1599

Sas jac,;lo B C“ﬂfﬂ{ﬂ@f‘/@/\

| alsusa.hrms@alsglobal.com | www.alsglobal.com

jectN :
Project Name ¥,
Project #: X 5
- S
Company/Address: 69/\cmnfé t’(a /C7< ic4 ( a(tt/‘tfl_é & g g \,Oov.
c
. 5] ) v
Mf! ' uOflﬂ L\O/ ne Phone: 281 702 -026 2| © ~o° 4 \_}(9\ B 4:0\9
| . © <9 @‘2‘ S &
Report to: W Dn(/;r/( kfnLZ‘ ’/4/1640/ QEA = YA LVLE ng‘ Q§V
e YA ETE &
SAMPLE | 5 \
SAMPLE I.D. DATE TIME MATRIX =
- - ' 4 -
SDp000 | 12:23-1d 13945 | Seed L # b AR Jas#c o0V 002 002
= \
T ROOOX 1910 ) | /ooy o5 p0¢
SPOOO 3 ) {30 007 , 008 &%
cROOOY 1955 g VO o) oz
SDOO0O? 1510 Ols 016 _O)2
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gDOOO& /535 ‘ 018 017, 020
) 7 -
Spoolo [610 E ) 022 0237, 0
AT 1 -
P -
FW poO \ /605 | £ Hytnd | ¥ Tac 4 026
EIV 0002 [0 ' 1! X Tac#t 026
RELINQUISHED BY: RECElyED BY: TURNAROUND REQUIREMENTS DELIVERABLES INVOICE INFORMATION: SAMPLE RECEIPT LY
: ¥ PPL g I [ ) " 5 , :
signature: "\ & A A e T HSignature: s et N Dioxin RUSh............... 5 days 1. Analytical Report P.O. # Opened by: §
Printed Name: Kern e A €lprinted Name: [ ) ¥ Dioxin Rush............. 10 days Il Analytical Report + QC |Bill to: Inspected by:
" f’ c biAan i \?\ P— / Lo
Firm: _ /€ e m 7 2 b Firm: : = Dioxin STD....eeovenee. 15 days Z IV. Data Validation Report Date:
Date/Time: e DateTime: _/ >/ sis e Contact lab for available TAT on PCBs Rk Time:
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7 2
Signature: Signature: Sampler's Signature

Printed Name:

Firm:

Date/Time:
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Date/Time:

DISTRIBUTION: WHITE - Laboratory Copy; YELLOW - Client Copy



SEDIMENT SAMPLE MATRIX




Sediment Sample Stations, Sample IDs, Sample Times, Coordinates, and Descriptions (Samples Collected on 12/23/15)

Sample Sample Sample Coordinates’
Station Identifier | Sample ID | Sample Type [ Time Easting Northing Sample Area Sediment Description Notes
PVC pipe was used to probe within the Work Area to
SINEOS2 | SINEOS2-GR1 | SD0001 | Surfacegrab | 1345 | 3216956.24 | 13857785.96 | Workrea |00% Small amountofblacksiltysand —find a soft spot to collect a grab sample. Spooned
mixed with concrete rocks and shell. around concrete and shell to collect sufficient sample
for chemical analysis.
0-0.6" Small amount of black silty sand PVC pipe was used probe within the Work Area to find
mixed with concrete rocks and shell. There |a soft spot to collect a grab sample. Spooned around
SINEO83 | SINE083-GR1 [ SD 0002 | Surface grab 1410 3216954.85 | 13857781.08 Work Area |was a higher percentage of sediment in this |concrete and shell to collect sufficient sample for
sample than the sample collected at chemical analysis. USEPA collected a duplicate a
SINEO82. sample.
0_,0'6" SrT1aII amount of black silty sand PVC pipe was used probe within the Work Area to find
mixed with concrete rocks and shell. There
SINEO84 | SINE084-GR1 | SD 0003 | Surface grab 1430 3216960.01 | 13857777.61 Work Area |was a higher percentage of sediment in this a soft spot to collect a grab samp.le.. Spooned around
concrete and shell to collect sufficient sample for
sample than the sample collected at chemical analysis.
SINEO082.
0-0.25" Brown silty sand, 0.25-6" Black Samplfe'collected at the 'toe of the slope in sediment
SINEO85 | SINE085-GR1 | SD 0004 | Surface grab 1455 3216942.18 | 13857824.37 | Toe of Slope sand. deposition area (approximately 50 feet from the Work
Area). USEPA collected a duplicate a sample.
N . N Sample collected at the toe of the slope in sediment
SINEO86 | SINEO86-GR1 | SD 0007 | Surface grab 1510 3216942.93 | 13857828.62 | Toe of Slope S;(r)]dZS Brownssilty sand, 0.25-6" Black Work Area (approximately 50 feet from the Work
Area).
Deep water " ) " Sample collected from a station in deep water
SINEO87 | SINEO87 -GR1 [ SD 0008 | Surface grab 1535 3216967.31 | 13857874.79 | area adjacent S;(r)]dZS Brown silty sand, 0.25-6" Black approximately 90 feet from the Work Area. USEPA
to Work Area collected a duplicate a sample.
Deep water 0-0.25" Brown silty sand, 0.25-6" Black Sample collected from a station in deep water
SINEO88 | SINEO8S -GR1 SD 0010 Surface grab 1610 3216900.27 | 13857907.55 | area adjacent ! .
sand. approximately 120 feet from the Work Area.
to Work Area
Notes:

Coordinates are projected in NAD 83 State Plane, Texas South Central, Feet

TCRA Armored Cap Maintenance Completion Report
San Jacinto Waste Pits Superfund Site

150557-01.01
January 2016



FIELD NOTEBOOK
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